

Initial Project Planning Template

Date	28 June 2026
Team ID	
Project Name	Rising Water
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	Download the flood prediction dataset	2	High	Bhavya Sri Konduru	24-Jun-2026	24-Jun-2026
Sprint-1	Visualizing & Analysing Data	USN-2	Import the required Python libraries	1	High	Bhavya Sri Konduru	24-Jun-2026	24-Jun-2026
Sprint-1	Visualizing & Analysing Data	USN-3	Read and explore the dataset	2	High	Charan Neerukattu	24-Jun-2026	25-Jun-2026
Sprint-1	Visualizing & Analysing Data	USN-4	Perform univariate, multivariate and descriptive analysis	3	High	Charan Neerukattu	25-Jun-2026	26-Jun-2026
Sprint-2	Data Pre-processing	USN-5	Handle missing values and outliers	3	High	Himasri Vemulapalli	26-Jun-2026	27-Jun-2026
Sprint-2	Data Pre-processing	USN-6	Handle categorical values and perform feature scaling	2	High	Himasri Vemulapalli	27-Jun-2026	28-Jun-2026

Sprint-2	Data Pre-processing	USN-7	Split the dataset into training and testing sets	1	High	Himasri Vemulapalli	28-Jun-2026	28-Jun-2026
Sprint-3	Model Building	USN-8	Build the Decision Tree model	2	High	Jeeshitha Sai	29-Jun-2026	29-Jun-2026
Sprint-3	Model Building	USN-9	Build the Random Forest model	2	High	Jeeshitha Sai	29-Jun-2026	30-Jun-2026
Sprint-3	Model Building	USN-10	Build the KNN model	2	Medium	Jeeshitha Sai	30-Jun-2026	30-Jun-2026
Sprint-3	Model Building	USN-11	Build the XGBoost model	3	High	Sudheer Chidugundu	01-Jul-2026	01-Jul-2026
Sprint-4	Model Evaluation	USN-12	Compare all models and select the best-performing model	2	High	Sudheer Chidugundu	02-Jul-2026	02-Jul-2026
Sprint-4	Model Evaluation	USN-13	Evaluate the final model and save it as a Pickle (.pkl) file	1	High	Sudheer Chidugundu	02-Jul-2026	02-Jul-2026
Sprint-4	Application Building	USN-14	Build the HTML pages for the web application	3	High	Sudheer Chidugundu	03-Jul-2026	03-Jul-2026
Sprint-4	Application Building	USN-15	Develop the Flask application (app.py) and integrate the trained model	4	High	Sudheer Chidugundu	03-Jul-2026	04-Jul-2026
Sprint-4	Application Building	USN-16	Run, test and validate the flood prediction application	2	High	Sudheer Chidugundu	04-Jul-2026	04-Jul-2026